QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-3 (July)

07/18/2008

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Add Centralized Emergency Generator

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St; and

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were

Complex - Ph II, Replace Cooling Plant Chillers,

Biomedical Research Building - Design

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II
See Biomedical Sciences Research Building

Center for Pharmaceutical & Science Technology
Commonwealth Stadium Waterproofing/Concrete Sealing
Construct Alumni Drive Roundabouts

* Construct Biological/Pharmaceutical Complex - Ph II
See Biological/Pharmaceutical Complex

Construct Building Connectors III - Hospital

Construct Cancer Education Facility - Hospital

Construct Cancer Hospice Facility - Hospital

Construct Cancer Infusion Suites - Hospital

Construct Cancer Urgent Treatment Facility -

Hospital

Construct Commonwealth Stadium Suite Addition

Construct Facilities Support Building - Hospital

(combined auth)

(combined auth)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Construction/Multiple Bid
Packs
combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.
Fayette 2000-2002 Combined Authorities
Fayette 2002-2004 Complete/Closed Out 100 01/22/06 01/22/06
Fayette 2004-2006 Complete/Closed Out 100 08/06/06 08/09/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency

Page 1 of 12



QUARTERLY CAPITAL PROJECTS STATUS REPORT
University of Kentucky

Reporting Agency:

Report Quarter:

Print Date:

2008-3 (July)

07/18/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Gatton Building Complex - Phase I Fayette 2006-2008 Design/Phase A
Construct Hagan Baseball Stadium Clubhouse Fayette 2006-2008 Awaiting Initiation by Agency
Construct Horticultural Research and Education Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Comments: This project is done in phases. The first two are complete and the 3rd phase is in programming.
Construct Imaging Facility - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Library Depository Facility Fayette 2006-2008 Awaiting Initiation by Agency
Construct New Alumni Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct New Housing Fayette 2006-2008 Awaiting Initiation by Agency
Construct Outpatient Care Facility II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Outpatient Diagnostic/Treatment Facility Fayette 2006-2008 Awaiting Initiation by Agency
II - Hospital
Construct Outpatient Services III - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Parking Structure Fayette 2002-2004 Complete/Closed Out 100 07/09/06 07/07/06
Construct Parking Structure - Central Campus Fayette 2006-2008 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital Fayette 2002-2004 Multiple Subprojects
(combined auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Hospital (2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility Huguelet Dr Extension,
Construct Patient Care Facility Parking Garage,
Construct Patient Care Facility Cooling Plant #1,
Construct Patient Care Facility Central Utilities Plant Expansion,
Construct Patient Care Facility Building
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Closed Out 100 12/11/06 11/21/06
(subproject 1 - Huguelet Drive Extension)
Construct Patient Care Facility - Hospital Fayette 2002-2004 In Construction 99 03/29/08
(subproject 2 - Parking Garage)
Comments: Project will be substantial complete in July 2008.
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/In Warranty 100 07/31/07 07/31/07

(subproject 3 - Cooling Plant #1)
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2008-3 (July)
07/18/2008

Cabinet/Agency/Project Title

Construct

Patient Care Facility - Hospital

(subproject 4 - Central Utilities Plant Expansion)

Construct

Patient Care Facility - Hospital

(subproject 5 - Building)

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Patient Care Facility II - Hospital
Physicians Services Facilities - Hospital
Primary Care Center II - Hospital
Radiation Medicine Facility - Hospital
Radiation Medicine Facility II - Hospital
Remote Cancer Clinic - Hospital

Student Health Facility

Track and Field Facility

UK Paducah Engineering Research Center
University Conference Center

University Press Facility

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Create Universal Nursing Unit - Hospital

Data Center - Design

Comments: Leased space.

Design Patient Bed Tower

See Construct Patient Care Facility - Hospital

Digital Technologies Building - Design

Environmental Institute - Design

Equine Isolation Facility

Comments:

* Expand & Upgrade Livestock Disease Diag. Center

Expand Ambulatory Care Facilities - Hospital

Project to be complete at the end of July 2008.

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2002-2004 In Construction 75 10/23/08
Fayette 2002-2004 Construction/Multiple Bid

Packs
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 04/29/08 05/15/08
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 In Construction 80 05/01/08
Fayette 2004-2006 Design/Phase C
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:
Report Quarter:
Print Date:

University of Kentucky

2008-3 (July)
07/18/2008

Cabinet/Agency/Project Title

Expand
Design

Expand
Expand
Expand
Expand

Expand

Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand

Expand

Expand

Expand

Design

Extend

Fit-Up

Fit-up

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst

Animal Science Research Center Phase IT - Fayette 2006-2008 Awaiting Initiation by Agency
Arboretum Visitor Center Fayette 2006-2008 Awaiting Initiation by Agency
CAER Laboratories Fayette 2006-2008 Awaiting Initiation by Agency
Cancer Infusion Suites Fayette 2006-2008 Awaiting Initiation by Agency
Cancer Infusion Suites - Hospital Fayette 2004-2006 Complete/Closed Out 100 10/04/06 10/04/06
Chemistry-Physics Building - Design Fayette 2006-2008 In Construction 70 07/18/08

CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.
Data Systems III - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Emergency Services Fayette 2004-2006 Complete/In Warranty 100 07/09/07 07/09/07
Emergency Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Kastle Hall Vivarium Fayette 2006-2008 Awaiting Initiation by Agency
KGS Well Sample & Core Repository Fayette 2006-2008 Awaiting Initiation by Agency
Operating Room Suites - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Ophthalmology Clinic - Hospital Fayette 2006-2008 Design/Phase A
Outpatient Radiology - Hospital Fayette 2006-2008 Complete/Closed Out 100 12/22/05 01/10/06
Pence Hall Fayette 2006-2008 Awaiting Initiation by Agency
Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities

See Biological/Pharmaceutical Complex (combined auth)
Surgical Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
West KY Research & Education Center - Design Fayette 2006-2008 Awaiting Initiation by Agency

Expand/Renovate Art Museum Singletary Center - Fayette 2006-2008 Awaiting Initiation by Agency
Expand/Renovate CPST Facility Fayette 2006-2008 Awaiting Initiation by Agency

Virginia Avenue Fayette 2006-2008 Awaiting Initiation by Agency

Comments: Done as "Construct Patient Care Facility - Hospital, subproject 1".
4th Floor BBSRB Fayette 2004-2006 Complete/In Warranty 100 08/16/07 09/20/07
Education Space in Health Science Building Fayette 2006-2008 In Construction 46 07/30/08
Gill Building Ground Floor - Hospital Fayette 2006-2008 In Construction 14 10/21/08

Fit-up
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:

Agency: University of Kentucky
2008-3 (July)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Gluck Equine Research Center - Phase II - Design

Improve

Improve
Improve

Improve

Improve
Install
Install
Install
Install
Install
Install
Install

Install

Install

Central Heating Plant

See Biological/Pharmaceutical Complex (combined auth)

Exterior Lighting Phase I
Oswald Building

Spindletop Hall Facility Capital Renewal

Comments: Small project done in-house

Storm Sewer Funkhouser

Chilled Water Additions General Campus
Chilled Water Pipe - Cooling Plant 2 to Pit
Chilled Water Pipe to South Campus

Cooling Secondary Pumping

Emergency Generator Computing Facility
Medical Center Chilled Water Loop

Pollution Controls

Scoreboards Memorial Coliseum/Hagan Stadium

Comments: Small project done in-house

Steam Line - Taylor to Transportation

Building

Install

Install

Steam Line BBSRB - 0Old Main Gate Pit

Steam Line Blazer to Singletary Center

KY Transportation Center Building - Phase I -

Design

Law School Building - Design

Lease-Purchase Fire Suppression Upgrade

Lease-Purchase Hospital Dining Facilities &

Equipment

Lease-Purchase Pollution Controls

Lease-Purchase Student Center Bookstore Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase A
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 09/05/07 09/05/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-3 (July)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: Vendor in process of renovating.
Lease-Purchase UPS System Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase UPS Upgrade for Communications Fayette 2006-2008 Awaiting Initiation by Agency
* Mechanical Engineering Building Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
Medicine/Dentistry Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Memorial Coliseum Expansion (Combined auth) Fayette 2004-2006 Complete/In Warranty 100 05/18/07 07/13/07
Authorizations for the following 2 projects were combined: Basketball Practice Facility and Memorial Coliseum Expansion.
Modify Nursing Unit XI - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Modify Nursing Unit XII - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Multi-Care Clinic Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Outpatient Diagnostic & Treatment Center/Primary Fayette 1998-2000 Complete/Closed Out 100 04/16/04 05/16/04
Care Center & Outpatient
Paint Commonwealth Stadium Steel Fayette 2006-2008 Awaiting Initiation by Agency
Parking Structure - North Campus - Design Fayette 2006-2008 Awaiting Initiation by Agency
Purchase Furniture and Equipment - Patient Care Fayette 2006-2008 Combined Authorities
Facility
See Construct Patient Care Facility - Hospital
Renovate 3rd Floor Little Library Fayette 2006-2008 Complete/In Warranty 100 11/24/07 01/10/08
Renovate Barker Hall - Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Blazer Hall Cafeteria Fayette 2006-2008 Awaiting Initiation by Agency

Comments: Small project done in-house

Renovate Bowman Hall - Design Fayette 2006-2008 Awaiting Initiation by Agency

Renovate Carnahan House Fayette 2006-2008 Awaiting Initiation by Agency

Renovate Central Computing Facility Fayette 2006-2008 Awaiting Initiation by Agency

Renovate Central Vivarium Fayette 2006-2008 In Construction 34 08/01/08
Renovate Clinical Teaching Space in Nursing Fayette 2006-2008 Awaiting Initiation by Agency

Building

Renovate College of Public Health Building - Design Fayette 2006-2008 Awaiting Initiation by Agency

Renovate COM Administrative Offices Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Report Quarter: 2008-3 (July)

Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate COM Administrative Offices Fayette 2004-2006 Complete/Closed Out 100 09/18/06 09/18/06
Renovate Cooper House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Dentistry Class Lab Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Dietetics - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Renovate DLAR Quarantine Facility at Spindletop Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Small project done in-house
Renovate Facade - Agriculture Building North Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Faculty Office Space in Medical Center Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Football Practice Fields Fayette CPBOC-11/01/04 Complete/Closed Out 100 08/26/05 09/30/05
Renovate Graduate Education & Research Space in Fayette 2006-2008 Awaiting Initiation by Agency
Nursing
Renovate Hospital Cafeteria Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Done as "Lease Purchase Hospital Dining Facilities and Equipment".
Renovate Hospital Nursing Unit Fayette 2006-2008 Complete/In Warranty 100 03/31/08 03/31/08
Renovate Imaging Center I Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center II Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center in Kentucky Clinic Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1930 Section Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section Fayette 2006-2008 In Construction 45 11/09/08
(combined auth)
Authorizations for the following 2 projects were combined: Renovate King Library South - 1962 Section and Replace Three Elevators
King South.
Renovate K-Lair Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Koinonia House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab & Support Space in Med Science Fayette 2004-2006 Complete/Closed Out 100 12/31/06 12/31/06
Medical Center PPD performing various lab renovations (less than $400,000) .
Renovate Lab & Support Space in Medical Science Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab for Coatings & Surface Inspection Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Labs in Pharmacy Building Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-3 (July)
Print Date: 07/18/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate Medical Records Suite I - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Memorial Coliseum Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Outpatient Clinic in Kentucky Clinic Fayette 2006-2008 Design/Phase A
Renovate Parking Structure #3 Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Practice Instruction Space in Pharmacy Fayette 2006-2008 Awaiting Initiation by Agency
Renovate PSC Building Fayette 2004-2006 Complete/Closed Out 100 08/31/06 08/31/06
Renovate Public Service Commission Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Research Labs in Medical Center I Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Research Labs in Medical Center III Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Research Labs in Medical Center IV Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Research Space in Medical Science Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Research Space Medical Center I Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Reynolds Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Samaritan Clinical Facility Fayette Other Multiple Subprojects
See the following four subprojects: Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace
Emergency Generators & Fire Pump
Renovate Samaritan Clinical Facility (subproject: Fayette Other Other
Other Critical Repairs)
Comments: Multiple minor renovations
Renovate Samaritan Clinical Facility (subproject: Fayette Other Planning
Relocate Endoscopy)
Renovate Samaritan Clinical Facility (subproject: Fayette Other In Construction 21 10/25/08
Renovate 4th Floor Critical Care Unit)
Renovate Samaritan Clinical Facility (subproject: Fayette Other Design/Phase B
Replace Emergency Generators & Fire Pump)
Renovate School of Public Health Building Fayette 2004-2006 Awaiting Initiation by Agency
Medical Center PPD performing remedial work; HVAC repairs and roof repairs.
Renovate SECAT Building at Coldstream Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Sections of Funkhouser Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2008-3 (July)
07/18/2008

Cabinet/Agency/Project Title

Renovate Slone Building - Design

Renovate Soccer/Softball Facilities

Renovate Student Center Food Court

Renovate Taylor Education Building - Design

Renovate Vivarium in Central DLAR Facility

Renovate/Expand Boone Faculty Center

Replace & Relocate WUKY PBS Antenna & Transmitter

Replace Agr.

Replace Air
Facility

Replace Air
Replace Air
Replace Air

Replace Air

North Primary Electrical Service

Handling Unit Central Computing

Handling Unit I - Hospital
Handling Unit I - Roach
Handling Unit II - Roach

Handling Units in Research #1

Replace Central Facilities Management System

This project is being undertaken pursuant to the 2002-2004 Replace Central Facilities Management System authorization.

Comments: Reported 2004-2006

Replace Central Facilities Management System

Physical Plant purchasing material and performing work on 20 to 30 buildings.

Comments: Small project done in-house.

Replace Central Fire Alarm System

Replace Chemistry Physics Ductwork

Replace Cooling Plant Chillers

See Biological/Pharmaceutical Complex

Replace Fine Arts HVAC

Replace High Voltage Wiring

Replace Holmes Elevator

Replace HVAC Kastle Hall

Replace HVAC Slone Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 09/06/06 12/21/06
Fayette 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
Fayette 2006-2008 Complete/Closed Out 100 12/01/06 12/20/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other

Fayette

Fayette
Fayette

Fayette

(combined auth)

Fayette
Fayette
Fayette
Fayette

Fayette

2004-2006

2006-2008

2006-2008

2006-2008

2006-2008

2006-2008

2006-2008

2006-2008

2006-2008
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Awaiting

Awaiting
Awaiting

Combined

Awaiting
Awaiting
Awaiting
Awaiting

Awaiting

Initiation

Initiation

Initiation

Authorities

Initiation

Initiation

Initiation

Initiation

Initiation

by

by

by

by
by
by
by

by

Agency

Agency

Agency

Agency
Agency
Agency
Agency

Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-3 (July)

07/18/2008

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Replace Law Building Marble Facade Fayette 2006-2008 Other
This project is being undertaken pursuant to the 2004-2006 Replace Law Building Marble Facade authorization.
Comments: Reported 2004-2006
Replace Law Building Marble Facade Fayette 2004-2006 Complete/Closed Out 100 09/30/06 09/30/06
Physical Plant Division performing interim remedial work.
Replace Master Clock and Bell System Fayette 2006-2008 Awaiting Initiation by Agency
Replace Mathew's Building HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace McVey Hall HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace Memorial Coliseum Playing Surface Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Small project done in-house
Replace Steam and Condensate Pipe Fayette 2002-2004 Other
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006) .
Comments: Reported 2002-2004
Replace Steam and Condensate Pipe Fayette 2006-2008 Other
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: Reported 2002-2004
Replace Steam Line Kastle - Chem/Phys Pit 28 Fayette 2006-2008 Awaiting Initiation by Agency
Replace Steam Line Lime Tunnel - Main Gate Fayette 2006-2008 Other
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Comments: Reported 2004-2006
Replace Steam Line Lime Tunnel - Main Gate Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2006-2008 Other
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Comments: Reported 2004-2006
Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Replace Steam Line Main Gate Pit - Anderson Pit Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Report Quarter: 2008-3 (July)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

Replace Steam Line Main Gate Pit and Anderson Pit

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line MC Htg - Hospital Drive Pit 2

Replace Three Elevators MI King South

See Renovate King Library South - 1962 Section (combined auth)

Seal/Waterproof Commonwealth Stadium Concrete

Steamline Expansion - Rose St
See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Swine Facility - (Swine Feed Mill)
Comments: Substantial completion before 10/01/2007

University Student Center - Design
Upgrade Air Handling Units - Medical Center Campus
Upgrade Building Entrances Safety & Security

Upgrade Building/Site IV - Hospital

Upgrade Cancer Center Radiologic Facility -
Hospital

Upgrade Clinical Services - Hospital

Upgrade Communications Services - Hospital
Upgrade Critical Care Center HVAC - Hospital
Upgrade Diagnostic Radiology - Hospital
Upgrade Diagnostic Services XI - Hospital
Upgrade Diagnostic Services XII - Hospital
Upgrade Electrical Substation

Upgrade Elevator Controls in Nursing Building

Upgrade Fume Hood in Sanders Brown - Life Safety

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Other
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Woodford 2000-2002 Complete/Closed Out 100 03/25/07 04/19/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 14 01/31/09
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:

Agency: University of Kentucky
2008-3 (July)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade

Upgrade

Fume Hoods TH Morgan - Life Safety
Global Ventilation Controls - Hospital
Hospital Data Network

HVAC - CAER Phase III - Life Safety
HVAC II - Hospital

Information Systems Services - Hospital
Nutrition Services II - Hospital
Outpatient Services - Hospital
Outpatient Surgical Suite - Hospital
Pharmacy Fume Hood I - Life Safety
Pilot-Scale Mineral Process Facility
Sound System for the Singletary Center
Support Services II - Hospital

Surgical Services

Surgical Services - Hospital

Surgical Suite - Hospital

the Vivarium in Sanders Brown Building
Transport Systems - Medical Center Campus
Transport Systems V - Hospital

Utility Systems VI - Hospital

Upgrade/Modify Coldstream Facilities

Utility

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

System Upgrade IITI

See Aging/Allied Health Bldg, Ph II (combined auth)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 In Construction 84 07/18/08
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 11/10/07 01/25/08
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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